
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/14/2012

ESTIMATE SUMMARY 08:19:01

CONTID: C16657         ESTIMATE NO: 0021 PROG 2005

PCN: 16657-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD/ARAPAHOE RD INTERCHANGE PHASE IV PERCENT TIME:

PROJECT NO: STU 0831-107                  

PARKER RD/ARAPAHOE RD INTERCHANGE PHASE IV

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 05/14/2012 DATE TIME STARTED 06/21/2010

5670 FRANKLIN STREET DATE LET 04/15/2010 DATE WORK BEGAN 06/21/2010

 DATE AWARDED 05/05/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/19/2010 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 06/21/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,766,526.12 PARTICIPATING $ $ 78,125.28

AWARD PROJECT AMT: 16,421,806.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.84

WORK DAYS

WORK DAYS

95.31%

880,297.21

78,125.28

78,125.28

78,125.28

$

$

$

$

17,886,228.91

0.00

17,886,228.91

5,934.00

17,892,162.91

-246,327.10

0.00

17,645,835.81

0.00

AMOUNT DUE 17,645,835.81 78,125.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,125.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

362.0 TIME ALLOW: 370

ORIG TIME ALLOW: 350
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 32.800

0.000

201-00001  
 

32.800

ACRE

2,600.00000 85,280.0032.800

0.00

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

9,600.00000 9,600.001.000

0.00

0015 *Removal of Tree 66.000

0.000

202-00010  
 

66.000

EACH

220.00000 14,520.0066.000

0.00

0020 Removal of Headwall 2.000

0.000

202-00015  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0025 Removal of Inlet 13.000

0.000

202-00019  
 

13.000

EACH

725.00000 9,425.0013.000

0.00

0030 Removal of Manhole 10.000

0.000

202-00021  
 

10.000

EACH

800.00000 8,000.0010.000

0.00

0035 *Removal of Slope and Ditch Paving 248.830

0.000

202-00026  
 

248.830

SY  

10.00000 2,488.30248.830

0.00

0040 Removal of Riprap 88.000

0.000

202-00027  
 

88.000

SY  

25.00000 2,200.0088.000

0.00

0045 Removal of Pipe 2,855.000

0.000

202-00035  
 

2,855.000

LF  

14.00000 39,970.002,855.000

0.00

0050 Removal of End Section 8.000

0.000

202-00037  
 

8.000

EACH

350.00000 2,800.008.000

0.00

0055 *Removal of Delineator 90.000

0.000

202-00090  
 

90.000

EACH

10.00000 900.0090.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Wall 194.000

0.000

202-00155  
 

194.000

LF  

6.00000 1,164.00194.000

0.00

0065 *Removal of Wall (Landscape) 1,507.000

0.000

202-00155  
 

1,507.000

LF  

8.00000 12,056.001,507.000

0.00

0070 *Removal of Concrete Median Cover Material 4,070.720

0.000

202-00190  
 

4,070.720

SY  

4.50000 18,318.244,070.720

0.00

0075 *Removal of Sidewalk 1,748.000

0.000

202-00200  
 

1,748.000

SY  

5.00000 8,740.001,748.000

0.00

0080 Removal of Curb 2,807.000

0.000

202-00201  
 

2,807.000

LF  

4.00000 11,228.002,807.000

0.00

0085 *Removal of Curb and Gutter 15,335.000

0.000

202-00203  
 

15,335.000

LF  

2.00000 30,670.0015,335.000

0.00

0090 *Removal of Concrete Curb Ramp 45.000

0.000

202-00206  
 

45.000

SY  

20.00000 900.0045.000

0.00

0095 *Removal of Concrete Pavement 17,911.640

0.000

202-00210  
 

17,911.640

SY  

6.66000 119,291.5217,911.640

0.00

0096 Removal of Concrete Pavement Additional Concrete 
Pavement Removal Thickness 10%

17,069.640

0.000

202-00212  
 

17,069.640

SY  

0.67000 11,436.6617,069.640

0.00

0100 *Removal of Asphalt Mat 35,333.000

0.000

202-00220  
 

35,333.000

SY  

3.08000 108,825.6435,333.000

0.00

0105 Removal of Asphalt Mat (Planing) 4,402.000

0.000

202-00240  
 

4,402.000

SY  

3.00000 13,206.004,402.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal of Pavement Marking 30,688.880

3,640.120

202-00250  
 

34,329.000

SF  

0.80000 27,463.2034,329.000

2,912.10

0115 *Removal of Light Standard 4.000

0.000

202-00700  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0120 *Removal of Fence 1,964.000

0.000

202-01000  
 

1,964.000

LF  

0.75000 1,473.001,964.000

0.00

0125 Removal Of Silt Fence 680.000

0.000

202-01010  
 

680.000

LF  

0.70000 476.00680.000

0.00

0130 *Removal of Guardrail Type 3 370.000

0.000

202-01130  
 

370.000

LF  

2.20000 814.00370.000

0.00

0135 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

115.00000 460.004.000

0.00

0137 Rock Excavation For RCP and Box Culvert Installation 3,431.000

0.000

203-00400  
 

3,431.000

CY  

18.40000 63,130.403,431.000

0.00

0138 F/A Rock Excavation for Pipe Jacking Operation 21,133.250

0.000

700-70035  
 

21,133.250

F A 

1.00000 21,133.2521,133.250

0.00

0140 Plug Culvert 2.000

0.000

202-04001  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0145 *Sandblasting 1,568.000

0.000

202-05150  
 

1,568.000

SF  

0.60000 940.801,568.000

0.00

0150 *Embankment Material (Complete In Place) 293,045.000

0.000

203-00060  
 

293,045.000

CY  

4.85000 1,421,268.25293,045.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0151 Unclassified Excavation (Special) Supplemental 
Excavation Night Haul SW Ramp

11,987.000

0.000

203-00040  
 

11,987.000

CY  

0.86000 10,308.8211,987.000

0.00

0155 *Muck Excavation 2,702.000

0.000

203-00100  
 

2,702.000

CY  

22.00000 59,444.002,702.000

0.00

0160 Proof Rolling 37.000

0.000

203-01100  
 

37.000

HOUR

125.00000 4,625.0037.000

0.00

0165 Potholing 355.500

0.000

203-01597  
 

355.500

HOUR

140.00000 49,770.00355.500

0.00

0170 *Sweeping (With Pickup Broom) 669.500

0.000

203-01622  
 

669.500

HOUR

125.00000 83,687.50669.500

0.00

0171 Dozing Tracking Slopes for Erosion Control 29.000

0.000

203-01550  
 

29.000

HOUR

107.74000 3,124.4629.000

0.00

0175 Structure Backfill (Flow-Fill) 19.000

0.000

206-00065  
 

19.000

CY  

90.00000 1,710.0019.000

0.00

0180 *Topsoil 11,346.000

0.000

207-00205  
 

11,346.000

CY  

17.77000 201,618.4211,346.000

0.00

0185 *Planter Soil Mix 0.000

0.000

207-01110  
 

0.000

CY  

40.00000 0.000.000

0.00

0190 *Erosion Log (18 Inch) 26,101.000

0.000

208-00003  
 

26,101.000

LF  

4.00000 104,404.0026,101.000

0.00

0190 MATERIAL ALLOWANCE EROSION LOGS 0.000

0.000LF  

3.26000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Erosion Bales (Weed Free) 1,538.000

0.000

208-00011  
 

1,538.000

EACH

7.50000 11,535.001,538.000

0.00

0195 MATERIAL ALLOWANCE Erosion Bales 1,524.000

0.000EACH

3.50000 5,334.001,524.000

0.00

0200 *Silt Fence 29,215.000

0.000

208-00020  
 

29,215.000

LF  

1.25000 36,518.7529,215.000

0.00

0205 Sediment Trap 2.000

0.000

208-00033  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0210 *Gravel Bag 248.000

0.000

208-00034  
 

248.000

LF  

6.00000 1,488.00248.000

0.00

0215 *Concrete Washout Structure 8.000

0.000

208-00045  
 

8.000

EACH

900.00000 7,200.008.000

0.00

0220 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000

EACH

250.00000 0.000.000

0.00

0225 *Storm Drain Inlet Protection (Type 1) 8,620.000

0.000

208-00051  
 

8,620.000

LF  

5.60000 48,272.008,620.000

0.00

0230 *Vehicle Tracking Pad 13.000

0.000

208-00070  
 

13.000

EACH

1,800.00000 23,400.0013.000

0.00

0235 Removal and Disposal of Sediment (Labor) 774.000

0.000

208-00103  
 

774.000

HOUR

22.00000 17,028.00774.000

0.00

0240 Removal and Disposal of Sediment (Equipment) 411.000

0.000

208-00105  
 

411.000

HOUR

60.00000 24,660.00411.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Erosion Control Supervisor 380.000

0.000

208-00206  
 

380.000

DAY 

1.00000 380.00380.000

0.00

0250 Temporary Berms 955.000

0.000

208-00300  
 

955.000

LF  

6.00000 5,730.00955.000

0.00

0255 Reset Structure 0.000

0.000

210-00001  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0260 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000

EACH

175.00000 0.000.000

0.00

0265 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0270 Dewatering 1.000

0.000

211-03005  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0275 *Seeding (Native) 23.860

0.000

212-00006  
 

24.300

ACRE

341.95000 8,158.9323.860

0.00

0280 *Landscape Restoration 1.000

0.000

212-01200  
 

1.000

L S 

918.75000 918.751.000

0.00

0285 *Mulching (Weed Free Hay) 19.500

0.000

213-00002  
 

19.500

ACRE

498.45000 9,719.7819.500

0.00

0290 *Mulch Tackifier 3,531.000

0.000

213-00061  
 

3,531.000

LB  

0.89000 3,142.593,531.000

0.00

0295 *Soil Binder 25.000

0.000

213-00100  
 

25.000

ACRE

302.84000 7,571.0025.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Soil Retention Blanket (Straw/Coconut) 36,838.000

557.000

216-00041  
 

37,395.000

SY  

1.22000 45,621.9037,395.000

679.54

0305 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

65.06000 0.000.000

0.00

0310 Aggregate Base Course (Class 6) 28,628.000

0.000

304-06000  
 

28,628.000

TON 

16.00000 458,048.0028,628.000

0.00

0310 MATERIAL ALLOWANCE BASE COURSE 0.000

0.000TON 

9.55661 0.000.000

0.00

0315 Hot Mix Asphalt (Patching) (Asphalt) 1,772.840

0.000

403-00720  
 

1,772.840

TON 

110.00000 195,012.401,772.840

0.00

0316 F/A Cold Mix Patching Material 18,925.530

0.000

700-70034  
 

18,925.530

F A 

1.00000 18,925.5318,925.530

0.00

0320 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,463.690

0.000

403-34871  
 

1,463.690

TON 

58.00000 84,894.021,463.690

0.00

0321 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 350.110

0.000

403-34841  
 

350.110

TON 

50.20000 17,575.52350.110

0.00

0325 Emulsified Asphalt (Slow-Setting) 484.000

0.000

411-10255  
 

484.000

GAL 

2.50000 1,210.00484.000

0.00

0330 *Concrete Pavement (8 Inch) 20,294.000

0.000

412-00800  
 

20,294.000

SY  

31.95000 648,393.3020,294.000

0.00

0335 *Concrete Pavement (9 Inch) 25,225.470

0.000

412-00900  
 

25,225.470

SY  

33.35000 841,269.4225,225.470

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Concrete Pavement (10 Inch) 26,716.020

0.000

412-01000  
 

26,716.020

SY  

34.70000 927,045.8926,716.020

0.00

0341 F/A Acceleration Saturday Overtime Scott Contracting 1,622.360

0.000

700-70034  
 

1,622.360

F A 

1.00000 1,622.361,622.360

0.00

0342 F/A Removal Pavement Removal and Impact Attenuator 
Reset EB Arapahoe

6,790.150

0.000

700-70050  
 

6,790.150

F A 

1.00000 6,790.156,790.150

0.00

0345 Stone Landscape Wall (Special) 210.000

0.000

504-08050  
 

210.000

SF  

180.00000 37,800.00210.000

0.00

0350 Masonry Landscape Wall (Dry Stack) 1,099.000

0.000

504-08255  
 

1,099.000

SF  

30.00000 32,970.001,099.000

0.00

0355 *Bikeway Railing (Steel) 783.500

0.000

514-01040  
 

783.500

LF  

102.00000 79,917.00783.500

0.00

0360 6 Inch Perforated Pipe Underdrain 100.000

0.000

605-00060  
 

100.000

LF  

13.00000 1,300.00100.000

0.00

0365 *Guardrail Type 3 (6-3 Post Spacing) 675.000

0.000

606-00301  
 

675.000

LF  

11.15000 7,526.25675.000

0.00

0370 *Guardrail Type 7 (Style CA) 835.000

0.000

606-00710  
 

835.000

LF  

37.10000 30,978.50835.000

0.00

0375 *Guardrail Type 7 (Style CC) 3,514.000

0.000

606-00720  
 

3,514.000

LF  

29.55000 103,838.703,514.000

0.00

0376 Gdrail Ty 7 (Sty CC)(Spec) Parker Road Median 2,476.000

0.000

606-00721  
 

2,476.000

LF  

36.77000 91,042.522,476.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0377 F/A Repair Concrete Pavement Repair 3,922.670

0.000

700-70130  
 

3,922.670

F A 

1.00000 3,922.673,922.670

0.00

0378 Added Item (Dollar)/ Value Engineering Incentive + 1/2 
Savings

59,993.360

0.000

900-00006  
 

59,993.360

DOL 

1.00000 59,993.3659,993.360

0.00

0380 *Guardrail Type 7 (Style CD) 331.000

0.000

606-00730  
 

331.000

LF  

76.45000 25,304.95331.000

0.00

0385 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000

LF  

31.70000 0.000.000

0.00

0390 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2.000

EACH

525.00000 1,050.002.000

0.00

0395 *Transition Type 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,010.00000 1,010.001.000

0.00

0400 *Transition Type 3H 1.000

0.000

606-01380  
 

1.000

EACH

520.00000 520.001.000

0.00

0405 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,340.00000 2,680.002.000

0.00

0410 *Fence (Plastic) 1,071.000

0.000

607-11525  
 

1,071.000

LF  

2.40000 2,570.401,071.000

0.00

0415 *Fence Chain Link (72 Inch) 27.000

0.000

607-53172  
 

27.000

LF  

34.55000 932.8527.000

0.00

0420 *12 Foot Gate 1.000

0.000

607-60112  
 

1.000

EACH

419.60000 419.601.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Concrete Sidewalk (6 Inch) 9,168.390

0.000

608-00006  
 

9,168.390

SY  

21.00000 192,536.199,168.390

0.00

0430 *Concrete Curb Ramp 135.300

0.000

608-00010  
 

135.300

SY  

40.00000 5,412.00135.300

0.00

0435 *Curb and Gutter Type 2 (Section I-B) 7,779.500

0.000

609-21010  
 

7,779.500

LF  

10.00000 77,795.007,779.500

0.00

0440 *Curb and Gutter Type 2 (Section II-B) 14,338.000

0.000

609-21020  
 

14,338.000

LF  

12.80000 183,526.4014,338.000

0.00

0441 F/A Removal Broken Curb and Gutter At Ring Road Median 
South End

17,463.050

0.000

700-70050  
 

17,463.050

F A 

1.00000 17,463.0517,463.050

0.00

0445 *Gutter Type 2 (2 Foot) 513.000

0.000

609-24002  
 

513.000

LF  

12.00000 6,156.00513.000

0.00

0450 *Gutter Type 2 (8 Foot) 10.000

0.000

609-24008  
 

10.000

LF  

25.00000 250.0010.000

0.00

0455 *Median Cover Material (Patterned Concrete) 72,805.180

0.000

610-00020  
 

72,805.180

SF  

3.50000 254,818.1372,805.180

0.00

0460 *Delineator (Type I) 115.000

0.000

612-00001  
 

115.000

EACH

18.00000 2,070.00115.000

0.00

0465 *Delineator (Type II) 125.000

0.000

612-00002  
 

125.000

EACH

19.00000 2,375.00125.000

0.00

0470 *Delineator (Type III) 28.000

0.000

612-00003  
 

28.000

EACH

20.00000 560.0028.000

0.00
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PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Impact Attenuator (Low Maintenance) 6.000

0.000

614-85003  
 

6.000

EACH

20,000.00000 120,000.006.000

0.00

0475 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000

0.000EACH

16,000.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000

0.000EACH

575.00000 0.000.000

0.00

0476 F/A Modify Impact Attenuator Pad Modifications for 4" 
Curb

16,891.480

0.000

700-70131  
 

16,891.480

F A 

1.00000 16,891.4816,891.480

0.00

0480 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

149,200.00000 149,200.001.000

0.00

0485 Construction Surveying (Hourly) 130.000

0.000

625-00001  
 

130.000

HOUR

80.00000 10,400.00130.000

0.00

0486 Construction Surveying (Hourly) Additional Construction
Surveying

143.500

0.000

625-00001  
 

143.500

HOUR

100.00000 14,350.00143.500

0.00

0490 *Mobilization 0.885

0.000

626-00000  
 

1.000

L S 

1,668,000.00000 1,476,180.000.885

0.00

0495 Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

8,500.00000 6,375.000.750

0.00

0500 Survey Monument (Type 1) 30.000

0.000

629-01001  
 

30.000

EACH

150.00000 4,500.0030.000

0.00

0505 Survey Monument (Type 3A) 1.000

0.000

629-01031  
 

1.000

EACH

300.00000 300.001.000

0.00
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NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
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CAT NO0200 ROADWAY 

0510 *Flagging 4,923.000

31.000

630-00000  
 

4,954.000

HOUR

20.00000 99,080.004,954.000

620.00

0515 *Uniformed Traffic Control 920.000

159.500

630-00003  
 

1,079.500

HOUR

55.00000 59,372.501,079.500

8,772.50

0520 *Traffic Control Vehicle 3.600

0.000

630-00004  
 

4.000

EACH

2,000.00000 7,200.003.600

0.00

0525 *Traffic Control Inspection 182.000

0.000

630-00007  
 

182.000

DAY 

90.00000 16,380.00182.000

0.00

0530 *Traffic Control Management 419.000

4.000

630-00012  
 

423.000

DAY 

440.00000 186,120.00423.000

1,760.00

0535 *Drum Channelizing Device 282.600

0.000

630-80360  
 

314.000

EACH

20.00000 5,652.00282.600

0.00

0540 *Traffic Cone 405.000

0.000

630-80380  
 

450.000

EACH

5.00000 2,025.00405.000

0.00

0541 F/A Provide Temporary Drainage Arapahoe Rd. to MH128 3,901.040

0.000

700-70081  
 

3,901.040

F A 

1.00000 3,901.043,901.040

0.00

0542 Added Item (Square Yard)/ Geogrid for Subgrade 
Stabilization

3,483.000

0.000

900-00022  
 

3,483.000

SY  

5.54000 19,295.823,483.000

0.00

0543 F/A Stabilization Sink Hole at ACCWA 18" Bore 14,499.700

0.000

700-70426  
 

14,499.700

F A 

1.00000 14,499.7014,499.700

0.00

0544 Pavement Marking Paint Temporary Pavement Marking 1,177.060

0.000

627-00001  
 

1,177.060

GAL 

82.50000 97,107.451,177.060

0.00
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CAT NO0200 ROADWAY 

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

482,846.830

F A 

1.00000 0.000.000

0.00

0546 Added Item (Day)/ Extended Overhead 20.000

0.000

900-00005  
 

20.000

DAY 

4,061.02000 81,220.4020.000

0.00

0547 Added Item (Dollar)/ Boring Material Costs Western 
Summit

7,726.400

0.000

900-00006  
 

7,726.400

DOL 

1.00000 7,726.407,726.400

0.00

0550 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

90,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A On-The-Job Trainee 284.400

1,693.200

700-70020  
 

1,977.600

EACH

1.00000 1,977.601,977.600

1,693.20

0585 F/A OJT Colorado Training Program 1,693.200

-1,693.200

700-70022  
 

1,693.200

F A 

1.00000 0.000.000

-1,693.20
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NO.

ITEM
NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0590 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 F/A Standing DRB 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A Removal 2,158.680

0.000

700-70050  
 

2,158.680

F A 

1.00000 2,158.682,158.680

0.00

0605 F/A Obtain Power Source 43,385.890

0.000

700-70070  
 

43,385.890

F A 

1.00000 43,385.8943,385.890

0.00

0610 F/A Relocate Utilities 54,725.130

0.000

700-70100  
 

54,725.130

F A 

1.00000 54,725.1354,725.130

0.00

0615 F/A Landscaping 239,522.250

0.000

700-70310  
 

239,522.250

F A 

1.00000 239,522.25239,522.250

0.00

0620 F/A Erosion Control 22,154.210

0.000

700-70380  
 

22,154.210

F A 

1.00000 22,154.2122,154.210

0.00

0625 F/A Environmental Health & Safety Management 14,298.650

0.000

700-70589  
 

14,298.650

F A 

1.00000 14,298.6514,298.650

0.00

0626 Added Item (Dollar)/ Project Cell Phone and Service 167.770

0.000

900-00006  
 

167.770

DOL 

1.00000 167.77167.770

0.00

0696 1 Inch Electrical Conduit (Plastic) For Future Bridge 
Lighting

320.000

0.000

613-01100  
 

320.000

LF  

5.26000 1,683.20320.000

0.00

0786 Loop Detector Wire Loop Detector Wire Parker/Lewiston 1,205.000

0.000

614-72875  
 

1,205.000

LF  

4.79000 5,771.951,205.000

0.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.
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NO.
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0846 F/A Lights Detour Lighting 38,018.520

0.000

700-70210  
 

38,018.520

F A 

1.00000 38,018.5238,018.520

0.00

0847 F/A Asphalt Reprofiling at West End 62,666.810

0.000

700-70034  
 

62,666.810

F A 

1.00000 62,666.8162,666.810

0.00

CAT 10,189,281.7714,744.1410,961,236.26CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC 

0630 *Removal of Pavement Marking 18,221.430

0.000

202-00250  
 

18,221.430

SF  

0.80000 14,577.1418,221.430

0.00

0635 *Removal of Ground Sign 28.000

0.000

202-00810  
 

28.000

EACH

75.00000 2,100.0028.000

0.00

0640 *Removal of Sign Panel 7.000

0.000

202-00821  
 

7.000

EACH

75.00000 525.007.000

0.00

0645 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

1,600.00000 1,600.001.000

0.00

0650 *Reset Ground Sign 21.000

0.000

210-00810  
 

21.000

EACH

160.00000 3,360.0021.000

0.00

0655 *Reset Sign Panel 13.000

0.000

210-00815  
 

13.000

EACH

150.00000 1,950.0013.000

0.00

0660 *Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

1.000

EACH

357.00000 357.001.000

0.00

0665 *Drilled Caisson (36 Inch) 58.000

0.000

503-00036  
 

58.000

LF  

170.00000 9,860.0058.000

0.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0670 *Drilled Caisson (42 Inch) 18.000

0.000

503-00042  
 

18.000

LF  

190.00000 3,420.0018.000

0.00

0675 *Drilled Caisson (48 Inch) 60.000

0.000

503-00048  
 

60.000

LF  

235.00000 14,100.0060.000

0.00

0680 *2 Inch Electrical Conduit (Bored) 6,665.000

0.000

613-00206  
 

6,665.000

LF  

11.00000 73,315.006,665.000

0.00

0685 *3 Inch Electrical Conduit (Bored) 900.000

0.000

613-00306  
 

900.000

LF  

23.00000 20,700.00900.000

0.00

0690 *2 Inch Electrical Conduit (Plastic) 4,090.000

0.000

613-01200  
 

4,090.000

LF  

7.00000 28,630.004,090.000

0.00

0695 *3 Inch Electrical Conduit (Plastic) 800.000

0.000

613-01300  
 

800.000

LF  

11.00000 8,800.00800.000

0.00

0700 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1.000

EACH

950.00000 950.001.000

0.00

0705 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

60,000.00000 30,000.000.500

0.00

0710 *Luminaire High Pressure Sodium (250 Watt) 10.000

0.000

613-70250  
 

10.000

EACH

295.00000 2,950.0010.000

0.00

0715 *Sign Panel (Class I) 280.000

-2.190

614-00011  
 

280.000

SF  

14.50000 4,028.25277.810

-31.76

0720 *Sign Panel (Class II) 394.000

6.550

614-00012  
 

400.550

SF  

22.00000 8,812.10400.550

144.10
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0725 *Sign Panel (Class III) 610.000

63.000

614-00013  
 

673.000

SF  

28.00000 18,844.00673.000

1,764.00

0730 *Steel Sign Post (W 6x15) 35.000

0.000

614-00615  
 

35.000

LF  

49.50000 1,732.5035.000

0.00

0735 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 793.000

0.000

614-01585  
 

793.000

LF  

19.00000 15,067.00793.000

0.00

0740 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 50.000

9.000

614-01588  
 

59.000

EACH

130.00000 7,670.0059.000

1,170.00

0745 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0750 Monotube Overhead Sign Cantilever (12.75 Inch Diameter) 1.000

0.000

614-31275  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0750 MATERIAL ALLOWANCE MONOTUBE SIGN 0.000

0.000EACH

13,100.00000 0.000.000

0.00

0755 Monotube Overhead Sign Cantilever (18 Inch Diameter) 1.000

0.000

614-31800  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0755 MATERIAL ALLOWANCE MONOTUBE SIGN 0.000

0.000EACH

16,400.00000 0.000.000

0.00

0760 Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0760 MATERIAL ALLOWANCE MONOTUBE SIGN 0.000

0.000EACH

18,600.00000 0.000.000

0.00
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NO.
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0765 *Programmable Traffic Signal Face 4.000

0.000

614-70000  
 

4.000

EACH

3,411.00000 13,644.004.000

0.00

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL 0.000

0.000EACH

2,046.60000 0.000.000

0.00

0770 *Pedestrian Signal Face (16) (Countdown) 9.000

0.000

614-70150  
 

9.000

EACH

570.00000 5,130.009.000

0.00

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL COUNT DOWN 0.000

0.000EACH

342.00000 0.000.000

0.00

0775 *Traffic Signal Face (12-12-12) 26.000

0.000

614-70336  
 

26.000

EACH

711.00000 18,486.0026.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL 0.000

0.000EACH

426.60000 0.000.000

0.00

0780 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE TRAFFIC SIGNALS 1.000

0.000EACH

600.00000 600.001.000

0.00

0785 *Loop Detector Wire (Prefab) Special 1,860.000

0.000

614-72871  
 

1,860.000

LF  

5.00000 9,300.001,860.000

0.00

0785 MATERIAL ALLOWANCE LOOP WIRE 0.000

0.000LF  

3.00000 0.000.000

0.00

0790 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

8.000

0.000

614-72889  
 

8.000

EACH

685.00000 5,480.008.000

0.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0795 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

1.000

EACH

10,477.00000 10,477.001.000

0.00

0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000EACH

7,190.86000 0.000.000

0.00

0800 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

1.000

EACH

10,750.00000 10,750.001.000

0.00

0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000EACH

7,368.68000 0.000.000

0.00

0805 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

1.000

EACH

11,800.00000 11,800.001.000

0.00

0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000EACH

7,981.39000 0.000.000

0.00

0810 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 2.000

0.000

614-81160  
 

2.000

EACH

16,222.00000 32,444.002.000

0.00

0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000EACH

10,975.96000 0.000.000

0.00

0811 Traffic Signal Pedestal Pole Steel Added Pedestrian 
Poles for Intersection

3.000

0.000

614-84000  
 

3.000

EACH

1,363.82000 4,091.463.000

0.00

0811 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL POLES 0.000

0.000EACH

610.00000 0.000.000

0.00

0812 Drilled Caisson (18 Inch) Added Pedestrian Poles 12.000

0.000

503-00018  
 

12.000

LF  

141.98000 1,703.7612.000

0.00
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ITEM
NO.
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PERIOD
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CAT NO0201 TRAFFIC 

0813 Ped Push Button Pedestrian Buttons for added Ped Poles 8.000

0.000

614-72860  
 

8.000

EACH

115.50000 924.008.000

0.00

0815 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

23,787.00000 23,787.001.000

0.00

0815 MATERIAL ALLOWANCE CONTROLLER CABINET 0.000

0.000EACH

14,272.20000 0.000.000

0.00

0820 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

900.000

614-87010  
 

900.000

LF  

6.00000 5,400.00900.000

5,400.00

0825 *Optical Transceiver 2.000

0.000

614-87020  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0830 *Closed Circuit Television 2.000

0.000

614-87320  
 

2.000

EACH

6,050.00000 12,100.002.000

0.00

0830 MATERIAL ALLOWANCE CLOSED CIRCUIT TELEVISION CAMERA 0.000

0.000EACH

1,738.30000 0.000.000

0.00

0835 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

1,875.00000 1,875.001.000

0.00

0840 *Fiber Optic Cable (Single Mode) (96 Strands) 1,447.750

0.000

614-87496  
 

1,447.750

LF  

4.00000 5,791.001,447.750

0.00

0845 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

500,000.00000 500,000.001.000

0.00

0850 *Epoxy Pavement Marking 65.000

202.000

627-00005  
 

267.000

GAL 

56.00000 14,952.00267.000

11,312.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 16657-BID    ESTIMATE RUN 05/14/2012

PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0855 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

970.000

SF  

8.25000 0.000.000

0.00

0860 *Preformed Plastic Pavement Marking (Type III) 0.000

3,111.000

627-03001  
 

10,754.000

SF  

7.00000 21,777.003,111.000

21,777.00

0861 Preform Plastic Pvmt Mkg (Ty II) 0.000

110.000

627-02001  
 

110.000

SF  

8.28000 910.80110.000

910.80

0865 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

974.000

SF  

10.00000 0.000.000

0.00

0870 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,589.000

SF  

9.00000 0.000.000

0.00

0875 *Barricade (Type 3 M-A) (Temporary) 9.900

0.000

630-80335  
 

11.000

EACH

75.00000 742.509.900

0.00

0880 *Construction Traffic Sign (Panel Size A) 33.300

0.000

630-80341  
 

37.000

EACH

50.00000 1,665.0033.300

0.00

0885 *Construction Traffic Sign (Panel Size B) 69.660

0.000

630-80342  
 

77.400

EACH

50.00000 3,483.0069.660

0.00

0890 *Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

12.000

EACH

50.00000 540.0010.800

0.00

0895 *Construction Traffic Sign (Special) 262.800

0.000

630-80344  
 

292.000

SF  

15.00000 3,942.00262.800

0.00

0900 Portable Message Sign Panel 7.200

0.000

630-80355  
 

8.000

EACH

100.00000 720.007.200

0.00
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PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0905 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.500

0.000

630-80358  
 

5.000

EACH

800.00000 3,600.004.500

0.00

0910 Concrete Barrier (Temporary) 7,200.000

0.000

630-80370  
 

8,000.000

LF  

15.00000 108,000.007,200.000

0.00

0915 *Impact Attenuator (Temporary) 8.100

0.000

630-85010  
 

9.000

EACH

2,000.00000 16,200.008.100

0.00

0920 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

1.000

EACH

20,000.00000 18,000.000.900

0.00

0925 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

1.000

EACH

80,000.00000 80,000.001.000

0.00

0926 Traffic Signal (Temporary) Westbound Temporary Signal 1.000

0.000

630-86810  
 

1.000

EACH

4,645.00000 4,645.001.000

0.00

0927 Vehicle Detect Sys (Single Camera) Traffic Detection 
Camera for WB LT at Lewiston

0.000

0.000

614-72895  
 

0.000

EACH

11,368.85000 0.000.000

0.00

0928 Intersection Detect Sys (Camera) WB Arapahoe Left turn 
at Lewiston

1.000

0.000

614-72886  
 

1.000

EACH

7,257.20000 7,257.201.000

0.00

CAT 1,302,565.7142,446.141,404,974.46CURRENT AMT0201 $ $ $

CAT NO0202 CBC & RETAINING WALL 

0930 *Structure Excavation 2,693.000

0.000

206-00000  
 

2,693.000

CY  

7.00000 18,851.002,693.000

0.00

0935 Structure Backfill (Class 1) 3,982.000

0.000

206-00100  
 

3,982.000

CY  

18.00000 71,676.003,982.000

0.00
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PROJECT: STU 0831-107                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0202 CBC & RETAINING WALL 

0940 *Pedestrian Railing (Steel) 361.000

0.000

514-00200  
 

361.000

LF  

112.00000 40,432.00361.000

0.00

0945 Concrete Class D (Box Culvert) 652.000

0.000

601-03030  
 

652.000

CY  

280.00000 182,560.00652.000

0.00

0950 Concrete Class D (Bridge) 180.000

0.000

601-03040  
 

180.000

CY  

275.00000 49,500.00180.000

0.00

0955 Concrete Class D (Wall) 887.000

0.000

601-03050  
 

887.000

CY  

270.00000 239,490.00887.000

0.00

0960 *Structural Concrete Coating (Anti-Graffiti) 4,779.000

0.000

601-40302  
 

4,779.000

SF  

2.85000 13,620.154,779.000

0.00

0965 *Reinforcing Steel 244,899.000

0.000

602-00000  
 

244,899.000

LB  

0.50000 122,449.50244,899.000

0.00

0965 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.35000 0.000.000

0.00

0970 *Reinforcing Steel (Epoxy Coated) 75,843.000

0.000

602-00020  
 

75,843.000

LB  

0.60000 45,505.8075,843.000

0.00

0975 *Bridge Rail Type 7 603.000

0.000

606-10700  
 

603.000

LF  

33.75000 20,351.25603.000

0.00

0976 1 Inch Electrical Conduit (Plastic) at Loop Ramp and 
Ring Road Box Culverts

460.000

0.000

613-01100  
 

460.000

LF  

13.32000 6,127.20460.000

0.00

CAT 810,562.900.00810,562.90CURRENT AMT0202 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

0980 *Structure Excavation 1,930.000

0.000

206-00000  
 

1,930.000

CY  

7.00000 13,510.001,930.000

0.00

0985 Structure Backfill (Class 1) 223.000

0.000

206-00100  
 

223.000

CY  

18.00000 4,014.00223.000

0.00

0990 Structure Backfill (Class 2) 265.000

0.000

206-00200  
 

265.000

CY  

13.00000 3,445.00265.000

0.00

0995 Bed Course Material 42.000

0.000

206-01000  
 

42.000

CY  

35.00000 1,470.0042.000

0.00

0996 F/A Stabilization Trench Stabilization Aggregate for 
RCP installation

19,310.030

0.000

700-70426  
 

19,310.030

F A 

1.00000 19,310.0319,310.030

0.00

1000 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

1005 Modify Inlet 3.000

0.000

210-04020  
 

3.000

EACH

3,100.00000 9,300.003.000

0.00

1010 Modify Structure 2.000

0.000

210-04025  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

1015 Geotextile (Drainage) (Class 2) 33.000

0.000

420-00113  
 

33.000

SY  

9.00000 297.0033.000

0.00

1020 Retaining Wall (Boulder) 1,863.000

0.000

504-03411  
 

1,863.000

SF  

45.00000 83,835.001,863.000

0.00

1025 Riprap (9 Inch) 19.000

0.000

506-00209  
 

19.000

CY  

80.00000 1,520.0019.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1030 Riprap (18 Inch) 281.000

0.000

506-00218  
 

281.000

CY  

45.00000 12,645.00281.000

0.00

1035 *Concrete Slope and Ditch Paving (Reinforced) 174.310

0.000

507-00100  
 

174.310

CY  

280.00000 48,806.80174.310

0.00

1040 Concrete Class B 61.900

0.000

601-01000  
 

61.900

CY  

360.00000 22,284.0061.900

0.00

1045 Concrete Class D (Box Culvert) 6.000

0.000

601-03030  
 

6.000

CY  

280.00000 1,680.006.000

0.00

1050 *Reinforcing Steel 3,604.000

0.000

602-00000  
 

3,604.000

LB  

0.50000 1,802.003,604.000

0.00

1055 12 Inch Reinforced Concrete Pipe (Complete In Place) 37.000

0.000

603-01125  
 

37.000

LF  

70.00000 2,590.0037.000

0.00

1060 18 Inch Reinforced Concrete Pipe (Complete In Place) 3,406.000

0.000

603-01185  
 

3,406.000

LF  

35.00000 119,210.003,406.000

0.00

1065 24 Inch Reinforced Concrete Pipe (Complete In Place) 2,404.000

0.000

603-01245  
 

2,404.000

LF  

40.00000 96,160.002,404.000

0.00

1070 36 Inch Reinforced Concrete Pipe (Complete In Place) 242.000

0.000

603-01365  
 

242.000

LF  

85.00000 20,570.00242.000

0.00

1075 42 Inch Reinforced Concrete Pipe (Complete In Place) 259.000

0.000

603-01425  
 

259.000

LF  

95.00000 24,605.00259.000

0.00

1080 48 Inch Reinforced Concrete Pipe (Complete In Place) 778.000

0.000

603-01485  
 

778.000

LF  

110.00000 85,580.00778.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1085 54 Inch Reinforced Concrete Pipe (Complete In Place) 744.000

0.000

603-01545  
 

744.000

LF  

160.00000 119,040.00744.000

0.00

1090 60 Inch Reinforced Concrete Pipe (Complete In Place) 47.000

0.000

603-01605  
 

47.000

LF  

170.00000 7,990.0047.000

0.00

1095 78 Inch Reinforced Concrete Pipe (Complete In Place) 449.000

0.000

603-01785  
 

449.000

LF  

290.00000 130,210.00449.000

0.00

1100 90 Inch Reinforced Concrete Pipe (Complete In Place) 334.000

0.000

603-01905  
 

334.000

LF  

360.00000 120,240.00334.000

0.00

1105 48 Inch Reinforced Concrete Pipe Special 48.000

0.000

603-03480  
 

48.000

LF  

510.00000 24,480.0048.000

0.00

1110 78 Inch Reinforced Concrete Pipe Special 40.000

0.000

603-03780  
 

40.000

LF  

170.00000 6,800.0040.000

0.00

1115 18 Inch Reinforced Concrete End Section 7.000

0.000

603-05018  
 

7.000

EACH

600.00000 4,200.007.000

0.00

1120 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

1,350.00000 1,350.001.000

0.00

1125 54 Inch Reinforced Concrete End Section 1.000

0.000

603-05054  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

1130 *24 Inch Reinforced Concrete Pipe (Jacked) 133.000

0.000

603-07240  
 

133.000

LF  

290.00000 38,570.00133.000

0.00

1135 *48 Inch Reinforced Concrete Pipe (Jacked) 130.000

0.000

603-07480  
 

130.000

LF  

620.00000 80,600.00130.000

0.00
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NO.
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UNIT PRICE

PREV QTY/
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0203 DRAINAGE 

1140 *54 Inch Reinforced Concrete Pipe (Jacked) 320.000

0.000

603-07540  
 

320.000

LF  

570.00000 182,400.00320.000

0.00

1145 4 Inch Plastic Pipe 100.000

0.000

603-50004  
 

100.000

LF  

7.00000 700.00100.000

0.00

1150 15 Inch Plastic Pipe 347.000

0.000

603-50015  
 

347.000

LF  

42.00000 14,574.00347.000

0.00

1155 8x6 Foot Concrete Box Culvert (Precast) 228.000

0.000

603-70806  
 

228.000

LF  

425.00000 96,900.00228.000

0.00

1160 Inlet Type C (5 Foot) 8.000

0.000

604-00305  
 

8.000

EACH

2,100.00000 16,800.008.000

0.00

1165 Inlet Type C (Special) 2.000

0.000

604-00350  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

1166 Inlet Type C (15 Foot) Foxfield Requested Drainage 
Revisions

1.000

0.000

604-00315  
 

1.000

EACH

4,698.00000 4,698.001.000

0.00

1170 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

1175 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

1180 Inlet Type D (Double) (10 Foot) (Special) 1.000

0.000

604-00610  
 

1.000

EACH

8,200.00000 8,200.001.000

0.00

1185 Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00
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NO.

ITEM
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UNIT PRICE

PREV QTY/
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QTY TO DATE

AMOUNT
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CUMULATIVE
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CAT NO0203 DRAINAGE 

1190 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

1195 Inlet Type R  L 10 (5 Foot) 10.000

0.000

604-19205  
 

10.000

EACH

4,300.00000 43,000.0010.000

0.00

1200 Inlet Type R  L 10 (10 Foot) 3.000

0.000

604-19210  
 

3.000

EACH

5,300.00000 15,900.003.000

0.00

1205 Inlet Type R  L 15 (5 Foot) 2.000

0.000

604-19305  
 

2.000

EACH

5,300.00000 10,600.002.000

0.00

1210 Inlet Type R  L 15 (10 Foot) 2.000

0.000

604-19310  
 

2.000

EACH

6,000.00000 12,000.002.000

0.00

1215 Inlet Type R Special (5 Foot) 3.000

0.000

604-19405  
 

3.000

EACH

7,000.00000 21,000.003.000

0.00

1220 *Inlet (Sand Filter) 1.000

0.000

604-19600  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

1225 Outlet Structure 1.000

0.000

604-20001  
 

1.000

L S 

41,000.00000 41,000.001.000

0.00

1230 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1235 Vane Grate Inlet (10 Foot) 5.000

0.000

604-25010  
 

5.000

EACH

2,600.00000 13,000.005.000

0.00

1240 Manhole Slab Base (Special) 1.000

0.000

604-30000  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1245 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

1250 Manhole Slab Base (10 Foot) 11.000

0.000

604-30010  
 

11.000

EACH

3,300.00000 36,300.0011.000

0.00

1255 Manhole Slab Base (15 Foot) 6.000

0.000

604-30015  
 

6.000

EACH

3,800.00000 22,800.006.000

0.00

1260 Manhole Slab Base (20 Foot) 3.000

0.000

604-30020  
 

3.000

EACH

4,800.00000 14,400.003.000

0.00

1265 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

1270 Manhole Box Base (20 Foot) 2.000

0.000

604-31020  
 

2.000

EACH

11,000.00000 22,000.002.000

0.00

1275 Manhole Special 1.000

0.000

604-39000  
 

1.000

EACH

7,800.00000 7,800.001.000

0.00

1280 *Sidewalk Drain 1.000

0.000

608-10010  
 

1.000

EACH

150.00000 150.001.000

0.00

1285 *Gutter (Special) 746.000

0.000

609-23000  
 

746.000

LF  

33.00000 24,618.00746.000

0.00

1290 36 Inch Trash Guard (Special) 1.000

0.000

616-30036  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

CAT 1,789,953.830.001,789,953.83CURRENT AMT0203 $ $ $
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NO.
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0204 LIGHTING 

1295 *Removal of Electrical Conduit 1,400.000

0.000

202-00040  
 

1,400.000

LF  

4.00000 5,600.001,400.000

0.00

1300 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000

EACH

1,352.00000 0.000.000

0.00

1305 *2 Inch Electrical Conduit (Plastic) 8,550.000

0.000

613-01200  
 

8,550.000

LF  

7.00000 59,850.008,550.000

0.00

1310 *2-1/2 Inch Electrical Conduit (Plastic) 200.000

0.000

613-01250  
 

200.000

LF  

11.00000 2,200.00200.000

0.00

1315 *3 Inch Electrical Conduit (Plastic) 470.000

0.000

613-01300  
 

470.000

LF  

11.00000 5,170.00470.000

0.00

1320 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

60,000.00000 30,000.000.500

0.00

1325 *Luminaire Fluorescent (Tunnel) 26.000

0.000

613-12000  
 

26.000

EACH

317.00000 8,242.0026.000

0.00

1330 *Light Standard and Luminaire (Decorative) 8.000

0.000

613-16010  
 

8.000

EACH

3,920.00000 31,360.008.000

0.00

1335 *Light Standard Metal (40 Foot) 22.000

0.500

613-34400  
 

22.500

EACH

1,870.00000 42,075.0022.500

935.00

1340 *Concrete Foundation Pad 5.000

0.000

613-40000  
 

5.000

EACH

477.00000 2,385.005.000

0.00

1345 *Light Standard Foundation 32.000

0.000

613-40010  
 

32.000

EACH

885.00000 28,320.0032.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0204 LIGHTING 

1350 *Lighting Control Center 5.000

0.000

613-50100  
 

5.000

EACH

6,479.00000 32,395.005.000

0.00

1355 *Luminaire High Pressure Sodium (150 Watt) 8.000

0.000

613-70150  
 

8.000

EACH

1,200.00000 9,600.008.000

0.00

1360 *Luminaire High Pressure Sodium (250 Watt) 23.000

0.000

613-70250  
 

23.000

EACH

295.00000 6,785.0023.000

0.00

CAT 263,982.00935.00263,982.00CURRENT AMT0204 $ $ $

CAT NO0205 UTILITIES 

1365 Removal of Manhole 0.000

0.000

202-00021  
 

0.000

EACH

800.00000 0.000.000

0.00

1370 Removal of Fire Hydrant 2.000

0.000

202-00031  
 

2.000

EACH

700.00000 1,400.002.000

0.00

1375 Removal of Valve 2.000

0.000

202-00032  
 

2.000

EACH

400.00000 800.002.000

0.00

1380 Removal of Pipe 600.000

0.000

202-00035  
 

600.000

LF  

14.00000 8,400.00600.000

0.00

1385 *Removal of Electrical Conduit 200.000

0.000

202-00040  
 

200.000

LF  

4.00000 800.00200.000

0.00

1390 *Removal of Pull Box 1.000

0.000

202-00827  
 

1.000

EACH

50.00000 50.001.000

0.00

1395 Plug Culvert 2.000

0.000

202-04001  
 

2.000

EACH

800.00000 1,600.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0205 UTILITIES 

1400 Abandon Well 11.000

0.000

202-04100  
 

11.000

EACH

500.00000 5,500.0011.000

0.00

1405 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000

CY  

90.00000 0.000.000

0.00

1410 *Reset Pull Box 2.000

0.000

210-00827  
 

2.000

EACH

175.00000 350.002.000

0.00

1415 Reset Valve 2.000

0.000

210-01710  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

1420 Adjust Manhole 5.857

0.000

210-04010  
 

5.857

EACH

600.00000 3,514.205.857

0.00

1425 Modify Manhole 3.000

0.000

210-04015  
 

3.000

EACH

1,700.00000 5,100.003.000

0.00

1430 8 Inch Ductile Iron Pipe 56.000

0.000

619-06080  
 

56.000

LF  

100.00000 5,600.0056.000

0.00

1435 *24 Inch Welded Steel Pipe (Jacked) 127.000

0.000

619-10247  
 

127.000

LF  

339.04000 43,058.08127.000

0.00

1440 *27 Inch Welded Steel Pipe 845.000

0.000

619-10270  
 

845.000

LF  

300.00000 253,500.00845.000

0.00

1445 *30 Inch Welded Steel Pipe (Jacked) 225.000

0.000

619-10307  
 

225.000

LF  

350.00000 78,750.00225.000

0.00

1450 8 Inch Plastic Pipe 280.000

0.000

619-50640  
 

280.000

LF  

85.00000 23,800.00280.000

0.00
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NO.

ITEM
NO.
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0205 UTILITIES 

1455 12 Inch Plastic Pipe 744.000

0.000

619-50960  
 

744.000

LF  

80.00000 59,520.00744.000

0.00

1460 16 Inch Plastic Pipe 112.000

0.000

619-51280  
 

112.000

LF  

110.00000 12,320.00112.000

0.00

1465 18 Inch Plastic Pipe 1,837.000

0.000

619-51290  
 

1,837.000

LF  

110.00000 202,070.001,837.000

0.00

1470 2 Inch Air and Vacuum Valve 4.000

0.000

619-71516  
 

4.000

EACH

4,700.00000 18,800.004.000

0.00

1475 18 Inch Pressure Regulating Valve 1.000

0.000

619-72644  
 

1.000

EACH

44,000.00000 44,000.001.000

0.00

1480 6 Inch Tangential Blow Off 4.000

0.000

619-73048  
 

4.000

EACH

3,600.00000 14,400.004.000

0.00

1485 8 Inch Gate Valve 1.000

0.000

619-75064  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

1490 12 Inch Gate Valve 6.000

0.000

619-75096  
 

6.000

EACH

2,200.00000 13,200.006.000

0.00

1495 16 Inch Butterfly Valve 1.000

0.000

619-76128  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00

1500 18 Inch Butterfly Valve 3.000

0.000

619-76144  
 

3.000

EACH

7,300.00000 21,900.003.000

0.00

1505 24 Inch Butterfly Valve 1.000

0.000

619-76192  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00
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CAT NO0205 UTILITIES 

1510 6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1515 Monitoring Wells 0.000

0.000

622-00715  
 

0.000

LF  

50.00000 0.000.000

0.00

CAT 842,732.280.00842,732.28CURRENT AMT0205 $ $ $

CAT NO0300 STRUCTURES 

1520 *Structure Excavation 1,759.000

0.000

206-00000  
 

1,759.000

CY  

7.00000 12,313.001,759.000

0.00

1525 Structure Backfill (Class 1) 1,802.000

0.000

206-00100  
 

1,802.000

CY  

18.00000 32,436.001,802.000

0.00

1530 Structure Backfill (Class 2) 1,218.000

0.000

206-00200  
 

1,218.000

CY  

13.00000 15,834.001,218.000

0.00

1535 Mechanical Reinforcement of Soil 1,802.000

0.000

206-00360  
 

1,802.000

CY  

25.00000 45,050.001,802.000

0.00

1540 Stone Matrix Asphalt (Fibers)(Asphalt) 787.130

0.000

403-09221  
 

787.130

TON 

75.00000 59,034.75787.130

0.00

1545 *Pile Tip 42.000

0.000

502-00460  
 

42.000

EACH

145.00000 6,090.0042.000

0.00

1545 MATERIAL ALLOWANCE PILE TIP 0.000

0.000EACH

123.25000 0.000.000

0.00

1550 Dynamic Load Testing 1.000

0.000

502-02000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00
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NO.
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1555 *Steel Piling (HP 12x74) 2,145.000

0.000

502-11274  
 

2,145.000

LF  

45.00000 96,525.002,145.000

0.00

1555 MATERIAL ALLOWANCE STEEL PILE 0.000

0.000LF  

38.25000 0.000.000

0.00

1560 *Drilled Caisson (60 Inch) 261.000

0.000

503-00060  
 

261.000

LF  

200.00000 52,200.00261.000

0.00

1565 *Concrete Slope and Ditch Paving (Reinforced) 108.440

0.000

507-00100  
 

108.440

CY  

280.00000 30,363.20108.440

0.00

1570 Waterproofing (Membrane) 4,520.000

0.000

515-00120  
 

4,520.000

SY  

10.83000 48,951.604,520.000

0.00

1575 Bridge Expansion Device (0-4 Inch) 292.000

0.000

518-01004  
 

292.000

LF  

105.00000 30,660.00292.000

0.00

1575 MATERIAL ALLOWANCE bridge expansion device 0.000

0.000LF  

84.00000 0.000.000

0.00

1580 Concrete Class D (Bridge) 1,882.000

0.000

601-03040  
 

1,882.000

CY  

275.00000 517,550.001,882.000

0.00

1580 MATERIAL ALLOWANCE concrete deck panels 0.000

0.000CY  

61.84240 0.000.000

0.00

1585 Concrete Class D (Wall) 349.000

0.000

601-03050  
 

349.000

CY  

270.00000 94,230.00349.000

0.00

1590 *Structural Concrete Coating 3,609.000

0.000

601-40300  
 

3,609.000

SY  

9.00000 32,481.003,609.000

0.00
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NO.
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THIS
PERIOD

08:19:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1595 *Reinforcing Steel 97,908.000

0.000

602-00000  
 

97,908.000

LB  

0.50000 48,954.0097,908.000

0.00

1600 *Reinforcing Steel (Epoxy Coated) 417,756.000

0.000

602-00020  
 

417,756.000

LB  

0.60000 250,653.60417,756.000

0.00

1605 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

1610 *Bridge Rail Type 7 608.000

0.000

606-10700  
 

608.000

LF  

33.75000 20,520.00608.000

0.00

1615 *Fence Chain Link (Special) (36 Inch) 606.000

0.000

607-53137  
 

606.000

LF  

22.00000 13,332.00606.000

0.00

1620 *3/4 Inch Electrical Conduit 470.000

0.000

613-00075  
 

470.000

LF  

4.00000 1,880.00470.000

0.00

1625 *2 Inch Electrical Conduit 1,580.000

0.000

613-00200  
 

1,580.000

LF  

5.00000 7,900.001,580.000

0.00

1630 *Anti-Icing System 0.950

0.050

614-86756  
 

1.000

L S 

400,000.00000 400,000.001.000

20,000.00

1635 *Precast Concrete U Girder (Pre-Tensioned) 2,341.000

0.000

618-10000  
 

2,341.000

LF  

350.00000 819,350.002,341.000

0.00

1635 MATERIAL ALLOWANCE Girders 0.000

0.000LF  

269.85000 0.000.000

0.00
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CAT NO0300 STRUCTURES 

1636 F/A Adjust Girder Rebar Projection 2,576.240

0.000

700-70060  
 

2,576.240

F A 

1.00000 2,576.242,576.240

0.00

CAT 2,649,084.3920,000.002,649,084.39CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1640 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1645 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1650 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

CAT 44,000.000.0044,000.00CURRENT AMT0400 $ $ $

$17,892,162.8878,125.28$18,766,526.12$CURRENT AMTPROJECT TOTAL


